

ENGINEERING CHANGE NOTICE

Date: 00.01.03		ECN #: 259			
Project No.: D412-630		Created By: DS	Checked By: (P)		
Project Name: 412 RAPPEL/WINCH PLATFORM		Approved By: (proj. manager) #	Approved By: (management if req'd) N/A		
Description of Change: RECEIVED SH96-69 FOR D412-630-111/-112 STEPS (SH96-69 ISSUE #4 99.12.21)					
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization		
QA	<input checked="" type="checkbox"/>	Pool-419			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	<input checked="" type="checkbox"/>		DS	99.12.23	99.12.23 DS
Update Pink File	<input checked="" type="checkbox"/>		DS	99.12.23	99.12.23 DS
Update D-Part Master Binder		<input checked="" type="checkbox"/>			
Update Grey Project Binder	<input checked="" type="checkbox"/>		DS	00.01.03	00.01.03 DS
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Update Change Record form	<input checked="" type="checkbox"/>		DS	00.01.03	00.01.03 DS
Move Electronic File	<input checked="" type="checkbox"/>		DS	00.01.03	00.01.03 DS
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Update QSI 021	<input checked="" type="checkbox"/>		DS	99.12.23	00.01.03 DS
Notes:					
- DWGS FOR THIS INSTALLATION RELEASED ON ECN # 249					
- D412-630-111 & D412-630-112 ARE AT CHANGE 001					
- D412-630-011/-012/-013/-014/-015/-016 ARE NOW OBSOLETE					
- A COPY OF THIS APPROVAL SHOULD GO IN ALL FUTURE D412-630-111 AND D412-630-112 STEP KITS					